


# COMPASS Summary Timeline



Milestone	Finish Date	Prev %	Curr %
HCP Build	10/16/12	12%	48%
HCP Migration to PRD	11/9/12		
LRP Build	9/19/12	16%	72%
LRP Migration to PRD	10/12/12		