


# COMPASS Summary Timeline



Milestone	Finish	Prev %	Curr %
HCP Build	10/16/12	48%	100%
HCP Migrate to PRD	11/9/12		50%
LRP Build	9/19/12	16%	100%
LRP Migration to PRD	10/12/12		100%
UAT	12/11/12	5%	17%