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Funding

Funding Sources For
Project Name:

+**CU-1765 New Student Center

Recent Pages.
AmountsDoNot Alow Committed Source AmountsExceed Funding

Project Menu
Costs to ExceedDo Not Allow Acture Source Amounts

To Complete
Available Funds154,556,575.80

Forecasted Over/Under) 1,725,000.00

Details These settings These and Actuals Approved
Actual Cost 33,189,440.00

Planning Quick Cost SummaryCurrent Commitments Current Commitments 29,777,264.20 2,461,624.20
Forms Current Budget Apply Template

Remaining Funds
Issues 159,028,200.00

Budgeted
Committed

45,000.00
50,000.00 $0,000.00

& Processes Rules(5) Total Funds
50,000.00 2,909,870.00 20.290.802,80 II 1,060,423.00

Documents FundingFunding Sources (4) Funding Category III 3,000,000.00 140,000.00
$0,000.00

12.245.298.70
7,984,195.50 133.255.350.00

Schedule I II 20,402,820.00 40,000.00 23,184,264.20 154,556,575.80
Add

cost
Description
Acailiary Funding V II 133,465,380.00 220,000.00 Apply Template

Cost Summary Name

Cash Fund
Cash Account Bond-MASTER 156,918,200.00

Funding Scurces 30% of State Bond Boed-MASTER
Budget Detals 3 Federal Geant State Bond Fund
Forecasts Ede State Bond
Commitments 1 Total
Actual Costs
Cash FlowOther Cost Columns
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Submittals

▪ Only accessible at the Project level.

▪ Allows general contractors, sub-contractors, and submittal coordinators to 
electronically manage the submittals process and review types of materials 

▪ Both e-Builder licensed (users with login credentials) and non-licensed 
(external users) participants can be engaged in the submittal process and 
still be subject to the same visibility as any other project participant 

▪ Electronic process by which materials and installation of materials are 
reviewed and approved

▪ Provides owner visibility into the submittals and their progress to ensure 
time is not wasted in reviewing materials

▪ Minimizes the potential for bottlenecks.



Submittal Workflow
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Submittals Management 
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▪ Project Settings

▪ Submittal Register

▪ Submittal Package

▪ Subcontractor Options

▪ General Contractor Options

▪ Submittal Coordinator Options

▪ Completing the Submittal Package

Submittals Management 
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