

How You Can Minimize Cost

- Make decisions early. The later decisions are made in the design and construction process the more costly they are.

