Timeline and Benchmark Steps

Phases	Planning	Training	Data Collection & Other Inputs	Data Validation (Cleansing)	Executive Preview	Final Results Presentation
Р	March 29 – April 30,	May 6 – May 10,	May 7-June 21,	July 7 - August 2,	August 20,	September 13,
	2010	2010	2010**	2010	2010	2010`
Soles	Facilitated :	Facilitated:	Performed:	Performed:	Performed:	Performed:
	Hackett/ Accenture	Hackett	University of Missouri	University of Missouri	Hackett/ Accenture	Hackett/ Accenture
Project Roles	Participants:	Participants:	Facilitated:	Facilitated:	Input / Participants:	Input / Participants:
	University of Missouri	University of Missouri	Hackett/ Accenture	Hackett/ Accenture	University of Missouri	University of Missouri
Activities / Details	Planning Meeting Project overview Location structure Collection timeframe Identify project resources/team Currency considerations Discuss documentation Set up web collection tool Establish weekly status meeting Roles and responsibilities	Training Meeting Benchmark methodology & timeline Roles and Responsibilities Review planning assumptions Definitions and question set Web based portal demo	Activities Complete FTE worksheet and process questions Collect Stakeholder survey via portal Conduct Executive Interviews Gather directionally correct data Enter data into online portal Raise questions and issues to Hackett	Activities Internally validate collected data Externally validate collected data Preliminary review of benchmark results Review selected peer group data Investigate and finalize data submission Sign off on final data*	Activities Perform analysis on final data and incorporate Executive interviews and stakeholder survey responses Develop tactical recommendations and high level action plan Conduct Executive preview with client	Executive Presentation Executive review of benchmark results with comparison to peer and World-Class Improvement recommendations Next steps

UMSYSTEM.EDU